COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D C22554

PCN: 22554- BI D

CONTRACT DESCRI PTI ON:
US 50 MONTROSE RE CHI P SEAL

NHPP0502- 082
US 50 MONTROSE RE CHI P SEAL

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: GUNNI SON, REG ON 3

CONTRACTOR:

OLDCASTLE SW GROUP, | NC.

2273 RI VER ROAD

GRAND JUNCTI ON CO 81505 (970) 243- 4900

CURRENT PRQJECT AMT: $ 3,792, 478.80 PARTI Cl PATI NG

AWARD PROJIECT AMT: $ 3,758, 750.22 NON PARTI Cl PATI NG

PERCENT COWPLETE: 4.47% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 3,622,841.20 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI M5 $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0001 PROG

COFRS REPORTI NG CATEGORY: 3

Page 1
ESTI MATE RUN 06/ 23/ 2020

08:41:54

TI ME CHARGED: 8.0 DAYS TIME ALLOW 9/30/2020 FI XED COVPLETI ON DAl

PERCENT TI ME: 6. 56 ORI G TI ME ALLOW 9/30/2020 FI XED COVPLETI ON DAl

06/ 08/ 2020
03/ 05/ 2020

DATE TI ME STARTED 06/01/2020
06/ 01/ 2020

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

03/ 16/ 2020
04/ 06/ 2020
06/ 01/ 2020

DATE TI ME STOPPED
DATE ACCEPTED

$ 169, 637. 60 $ 169, 637. 60
0. 00 0. 00

169, 637. 60 169, 637. 60

0. 00 0. 00

169, 637. 60 169, 637. 60
-5,089. 13 -5,089.13

0. 00 0. 00

164, 548. 47 164, 548. 47

0. 00 0. 00

0. 00 0. 00

164, 548. 47 164, 548. 47

0. 00 0. 00

PAYMENT DUE $ 164, 548. 47

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

208- 00035

208- 00103

403- 00721

408- 01000

409- 01015

411-10216

411-10253

614- 73005

614- 80385

626- 00000

C22554

22554-BI D
NHPP0502- 082

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Pavenent Marking

Aggr egat e Bag

Renoval and Di sposal of Sedinment (Labor)

Hot M x Asphalt (Patching) (Asphalt)

Hot Poured Joint and Crack Seal ant

Cover Coat Material (Type I)

Enul sified Asphalt (CRS-2P)

Emul si fied Asphalt (CSS-1H)

Piezo (Electric) (Cass I1)

Runble Strip

Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

269, 231. 000
SF
0. 60000

1, 000. 000
LF
5. 00000

20. 000
HOUR
35. 00000

100. 000
SY
200. 00000

45. 000
TON
3, 600. 00000

1, 107, 884. 000
Sy

0. 85000
432, 075. 000
GAL
2. 05000
73,121.000
GAL
1. 35000
2.000
EACH
2,700. 00000
44,526. 000
LF
0. 20000
1. 000
LS

340, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
94, 849. 000
94, 849. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
7.000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
44,526. 000
44,526. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 23/ 2020

56, 909

1, 400

8, 905

40

.00

.00

00

.00

.00

.00

.00

.00

20

.00

08:41: 54

AMOUNT

56, 909

1,400

8, 905

40

.00

.00

00

.00

.00

.00

.00

.00

20

.00



CONTI D: C22554 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22554-BI D ESTI MATE RUN 06/ 23/ 2020
PRQIECT: NHPP0502- 082 ESTI MATE NO 0001 08: 41: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 626-01114  Public Information Managenent (Tier 1V) 120. 000 0. 000
DAY 30. 000 1, 050. 00
35. 00000 30. 000 1, 050. 00
0065 627-00008 Modi fi ed Epoxy Pavenent Marking 4,461. 000 0. 000
GAL 0. 000 0. 00
95. 50000 0. 000 0. 00
0070 627-00013 Pavenment Marking Paint (H gh Build) 8,077. 000 0. 000
GAL 949. 000 31, 317. 00
33. 00000 949. 000 31, 317.00
0075 630- 00000 Fl aggi ng 5, 000. 000 0. 000
HOUR 123. 000 2,706.00
22.00000 123. 000 2,706.00
0080 630-00001 Pilot Car QOperation 1, 100. 000 0. 000
HOUR 21. 000 840. 00
40. 00000 21.000 840. 00
0085 630- 00007 Traffic Control Inspection 35. 000 0. 000
DAY 1. 000 300. 00
300. 00000 1.000 300. 00
0090 630-00012 Traffic Control Managenent 80. 000 0. 000
DAY 3. 000 2,550. 00
850. 00000 3. 000 2,550. 00
0095 630-80341 Construction Traffic Sign (Panel Size A) 40. 000 0. 000
EACH 2.500 50. 00
20. 00000 2.500 50. 00
0100 630-80342  Construction Traffic Sign (Panel Size B) 177. 000 0. 000
EACH 25. 000 750. 00
30. 00000 25. 000 750. 00
0105 630-80344  Construction Traffic Sign (Special) 388. 000 0. 000
SF 80. 000 2,400. 00
30. 00000 80. 000 2,400. 00
0110 630-80355 Portable Message Sign Panel 10. 000 0. 000
EACH 5. 000 22,500. 00

4,500. 00000 5. 000 22,500. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

630- 80358

630- 80360

630- 80380

630- 80440

630- 80511

700- 70010

700- 70016

700- 70023

700- 70111

700- 70380

C22554

22554-BID
NHPP0502- 082

| TEM
DESCRI PTI ON

ROADWAY

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Traffic Cone

Portabl e Runble Strips (Tenporary)

Mobi | e Pavenent Marking Zone

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

Project First Program

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 700. 00000
70. 000
EACH
10. 00000
1, 000. 000
EACH
20. 00000
24.000
EACH
350. 00000
1. 000
LS
10, 000. 00000
94, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
1, 250. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
CAT 0200

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
31. 000
31. 000

0. 000
90. 000
90. 000

0. 000
6. 000
6. 000

0. 000
0. 150
0. 150

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 250. 000
1, 250. 000

0. 000
0. 000
0. 000

CURRENT AMI $ 3,761,478.80% 60% 138,637
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ESTI MATE RUN 06/ 23/ 2020

310.

1, 800.

2,100

1, 500.

1, 250.

138, 637

08: 41: 54
CUMULATI VE
AMOUNT

.00
0. 00

00
310. 00

00
1, 800. 00

00
2, 100. 00

00
1, 500. 00

.00
0. 00

.00
0. 00

.00
0. 00

00
1, 250. 00

.00
0. 00



CONTI D: C22554 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22554-BI D ESTI MATE RUN 06/ 23/ 2020
PRQIECT: NHPP0502- 082 ESTI MATE NO 0001 08: 41: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0165 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 26, 000. 00
26, 000. 00000 1. 000 26, 000. 00
0170 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00

CAT 0400 CURRENT AMT $ 31, 000. 00 $ 31, 000. 00 $ 31, 000. 00

PROJECT TOTAL CURRENT AMI $ 3,792,478.80$% 169,637.60% 169, 637. 60



